Exoplanet Exploration Program Level 1 Schedule

	Activity Name	Start Date	Finish Date
1	**Program Planning**		
2	ExoPAG Meetings	1/8/10	
3	Concept/Technology Assmt	2/24/09	9/16/09
4	**Exoplanet Technology**		
5	Technology Plan	6/16/09 12/15/10	
6	Legacy Tasks	1/1/09	1/8/10
7	ASMCS Support	1/1/09	1/8/10
8	Strategic Astrophysics Technology (call/select)	6/1/09 3/15/11	1/13/10 1/2/12
9	**LBTI**		
10	AO Secondary #2	8/2/10	
11	Shared Risk Science Start	1/10/11	
12	**Kepler Science Operations**	5/13/09 10/19/09	L1/12/12
13	**SIM-Lite**		
14	SIM-Lite Risk Reduction	1/1/09	10/1/10
15	**NExScI**		
16	NExScI Sagan Fellowships	11/5/09	
17	NExSci Summer Workshops	7/20/09	
18	Fellows Symposium	11/12/09	
19	Keck Observing Calls/Proposals	6/15/09 1/15/10	9/16/09 3/11/10
20	**Future Mission: Exoplanet 1**		
21	Formulation	2/1/11	10/3/14
22	Baseline Reference Mission	1/31/12	
23	Issue Science AO/Select	2/1/12	L0/12/12
24	Implementation	7/28/14	7/26/18
25	**Program Governance**		
26	PCA	4/14/09	
27	Program Plan	12/12/09	
28	**External Events**		
29	Astro2010	9/15/10	



devirian_laptop
cn=devirian_laptop
2010.04.26 11:53:11
-07'00'