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Date 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

2010 2011 2012 2013 2014 2015 2016

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program Planning

ExoPAG Meetings 1/8/10

7/1/10

12/31/10

1/8/10

7/1/10

12/31/10

Joint with COPAG

Exoplanet Technology

Technology Plan 6/16/09

12/15/10

6/16/09

12/15/10

Tech Plan Annual Appendix

Strategic Astrophysics Technology

(call/select)

6/1/09

3/15/11

3/14/12

1/13/10

10/3/11

10/2/12LBTI

LBTI Reinstallation/Commissioning 10/16/10

12/1/10

10/16/10

12/1/10

Obs 1
Obs 2

AO Secondary #2 8/2/10 8/2/10

Shared Risk Science Start 1/10/11 1/10/11

LBTI NASA Operations 7/1/11 1/4/17

Kepler Science Operations 10/1/09

11/1/13

11/30/12

11/1/13

EOM

SOC Deliveries 6/1/11

10/1/11

6/1/11

10/1/11

7.0 8.0 8.1 8.2 8.3

NExScI

NExScI Sagan Fellowships 11/5/09

4/1/10

11/5/09

4/1/10
Sagan Summer Workshops 7/20/09 7/20/09

Fellows Symposium 11/12/09

12/1/10

11/12/09

12/1/10Keck Observing Calls/Proposals 6/15/09

1/15/10

8/19/09

2/22/10

11B 12A KI Support Terminated12B

WFIRST 10/19/10 1/1/13

Call for Science Definition Team 10/19/1010/19/10

SDT first meeting 2/4/11 2/4/11

SDT Report 1/1/13

7/1/11

1/1/13

7/1/11

Final
Prelim

Future Mission Preparations

ExoPAG: Science Requirements/Scope 1/9/11 3/1/12

Imaging Performance Study 2/1/11 12/31/12

ISWG Call/Selection 6/1/12 12/1/12

Funded Concept Studies 2/1/13 2/1/14

NASA Senior Review Process 4/1/14 12/1/14

Baseline Reference Mission 1/1/15 1/1/15

DSIAC Review 2/1/15 10/1/15

1

2

3

4

5

6

7

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

Exoplanet Exploration Program Level 1  Schedule

ExEP_Lev1_v2.1_7-25-11.fts Aug 9, 2011



Activity Name
Start

Date

Finish

Date 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

2010 2011 2012 2013 2014 2015 2016

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Phase 2 Pre-formulation technology 11/1/15 6/1/1931
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